

Bow Lake Wind Project

Community Liaison Committee

September 28, 2015



Construction Activities



Phase I

- ▶ interconnection to the provincial electrical grid completed
- ▶ communications system commissioning completed
- ▶ testing and commissioning of the wind turbines completed
- ▶ site restoration works initiated
- ▶ 17 bat roosting boxes were installed on the project site
- ▶ this phase of the project was commissioned in August

Construction Activities



Phase II

- Negick Creek Bridge upgrade completed (replaced old wooden bridge)
- project roads completed
- wind turbine erection completed and commissioning works nearing completion
- collector and communications systems installation completed
- O&M building construction initiated

Transformer Station



O&M Building



Project Roads Negick Bridge



Viewscape Changes




Viewscape Changes



Public Roads

- public use / access via Dump Rd. will be possible once the project is commissioned – this is a shared public road so as always use with caution
- It is not presently the project's intention to plough and sand Dump Rd. during the heart of winter, unless operational or safety needs require such
- The intersection of 67 Rd and Trim Lake Rd will not be ploughed

Project Site



Hunting Restrictions

- A hunting restriction, approved by the Ministry of Natural Resources and Forestry, was enacted in the vicinity of the Project
- Hunting is prohibited from September 15 to December 31, 2015 in the areas adjacent to the project



Thank You!



- As this will be the final meeting of the Bow Lake CLC, we wanted to express our thanks!
- We appreciate your participation and contributions over the past two years!

Contact



We remain committed to being a good neighbour. If you have any questions or comments about the project as we move in to the operations phase, please feel free to contact us.

1-844-214-2578
bowlakewind@bluearth.ca

Questions?

